

FINAL PROJECT PROGRESS REPORT

Zagreb, 19-20.02.2020.

Prije završetka projekta...

- Sve aktivnosti i zadatci moraju biti završeni unutar implementacijskog perioda kao što je planirano u aplikaciji
- Neispunjavanje postavljenih ciljnih vrijednosti može rezultirati obustavom plaćanja!

Finalni PROJECT PROGRESS REPORT

- Jasan prikaz postignutih rezultata i projektnih pokazatelja učinka sukladno vrijednostima postavljenim u aplikaciji projekta
- Prilika da se pokažu učinci u prekograničnoj suradnji, učinak na organizacije koje su sudjelovale u projektu, podijele saznanja i osvrte na mjere kako se pokazatelji učinka mogu dugoročno održati

Najvažnija postignuća

Project Progress Report

Period 4 - 01.01.2019 - 31.12.2019

Start Date

01.01.2019

End Date

31.12.2019

Highlights Of Main Achievements

Description



- pregled najvažnijih postignuća i aktivnosti tijekom **cjelokupnog** razdoblja trajanja projekta



Za svaki specifičan cilj treba odabrati razinu postignuća i kratko objasniti napredak prema postizanju konačnog cilja

Project Specific Objectives

Objective number	Level Of Achievement	Explanations
1 - Establishing multi-national cooperation R&D network	<input type="text" value="-"/> <ul style="list-style-type: none"> - 	<div style="border: 1px solid gray; height: 40px; width: 100%;"></div> <p style="text-align: right;">2000 Characters Remaining</p>
2 - Establishing Medico-Tech Laboratories for Cardiovascular	<ul style="list-style-type: none"> Fully achieved to a large degree to a minor degree not achieved 	<div style="border: 1px solid gray; height: 40px; width: 100%;"></div> <p style="text-align: right;">2000 Characters Remaining</p>



Izveštavanje o postignutim vrijednostima

Project Main Outputs	Project Main Output Description	Programme Output Indicator	Planned Delivery Month	Main Output Quantification Target	Achieved So Far (Not Including This Reporting Period)	Achieved In This Report	Level Of Achievement	Attachment
T1.1 Joint Secretariat	The MA, in cooperation with the NAs, will establish Programme Joint Secretariat.	Joint secretariat established	Dec.2023	1.00	1.00	<input type="text"/>	not started 	 Upload
T1.2 Programme Communication Strategy	The MA will develop and implement the Programme Communication Strategy	Programme communication strategy developed and implemented	Dec.2023	1.00	1.00	<input type="text"/>	not started completed proceeding according to work plan behind schedule ahead of schedule	

DOKAZI O OSTVARENJU PROJEKTNIH POKAZATELJA



Izveštavanje o postignutim vrijednostima

- Za pokazatelje za čija ostvarenja su dokazi prilagani u različitim projektnim izvješćima (npr. potpisne liste sudionika na edukacijama, korisnici razvijenih usluga), uz dokaz ostvarenja pokazatelja koji vrijedi samo za posljednji period izvještavanja, potrebno je priložiti i dokaz koji **kumulativno prikazuje** ukupnu ostvarenu vrijednost tog pokazatelja (npr. objedinjena tablica svih sudionika na svim radionicama)

PA3 - Dokazi o postignutom programskom indikatoru

Pokazatelj učinka 1: *Number of joint tourism offers/products developed and/or implemented and promoted*

– fotografije pripremljenih turističkih proizvoda, linkovi, scrennshoots i sl.

Pokazatelj učinka 2: *Number of tourism providers with(international) certifications and standards*

– certifikati, potvrde o sudjelovanju na standardiziranim obukama, liste sudionika i sl.

Pokazatelj učinka 3: *Number of tourism supporting facilities and/or tourism infrastructure developed and/or improved*

– dokumentacija (dozvole, licence, odluke nadležnih tijela), fotografije...

Pokazatelj učinka 4: *Number of sustainable management plans for cultural and natural heritage sites developed and/or implemented*

- planovi upravljanja, dokumentacija...

Pokazatelj učinka 5: *Number of participants trained in quality assurance, standardisation on cultural and natural heritage and destination management*

- potpisne liste, potvrde o sudjelovanju, certifikati...

Pokazatelj učinka 6: *Number of cultural and natural assets developed and/or improved*

- dokumentacija (dozvole, licence, odluke), fotografije i sl.

Pokazatelj učinka 1: Number of joint tourism offers/products developed and/or implemented and promoted



REPUBLIKA HRVATSKA

PUČKO OTVORENO UČILIŠTE OBRIS, Vanje Radauša 19, Požega
PODRUŽNICA PAKRAC, Zona male privrede 5, Pakrac

Klasa: 602-07/18-02/33 Urtroj: 2177/1-1-02-18-28 Matični broj: 66/1-VRT

**UVJERENJE
O OSPOBLJAVANJU**

OIB: [redacted] (ime i prezime) [redacted] M. P. [redacted]
[redacted] (ime i prezime roditelja)
rođen-a: [redacted] (datum) [redacted] godine u [redacted] (mjesto rođenja)
država rođenja: [redacted] državljanstvo: Republika Hrvatska
nakon završene-og: Fakulteta elektrotehnike i računarstva u Zagrebu
(škole, nastave, godine, semestra)
polaznik-ca je upisao-la program osposobljavanja: za poslove voditelja ruralnog turizma
(nastv. programa)

Program osposobljavanja u trajanju od stoosamdeset (180) sati polaznik-ca
je pohadao-la od 11.7.2018. (datum) do 25.9.2018. (datum)

Nastavne cjeline	
1. Turizam i rekreacija
2. Gostoprimstvo, komunikacija i bonton
3. Smještaj gostiju i urednost gospodarstva
4. Hrana i ugostiteljstvo
5. Organizacija aktivnosti
6. Priroda, okruženje i lokalna kultura
7. Marketing i promocija djelatnosti seoskog turizma
8. Poslovanje ruralnog turizma
9. Higijena i HACCP
10. Upravljanje ruralnim gospodarstvom
11. Zaštita na radu
12. Praktična nastava

Polaznik-ca je 25.9.2018. godine s uspjehom završio-la program te je osposobljen-a za
(datum završene programe)

POSLOVE VODITELJA RURALNOG TURIZMA

u Požegi 25.9. 2018.



Voditelj-ice obrazovne skupine: [redacted] M. P. [redacted]
Ravnatelj-ica: [redacted] M. P. [redacted]

Prejete Ministarstva znanosti i obrazovanja u okviru projekta za izvođenje programa: Klasa: UPI-602-07/12-03,00186, urbroj: 533-21-12-0002, od: 31. kolovoza 2012.

 Narodna novina d.d., Zagreb - (02) 111010
Oznaka za računštvu: UT-XI-B-50/ODR
Obrazac broj 13-02

Pokazatelj učinka 2:
*Number of tourism providers with
(international) certifications and
standards*






Programski pokazatelj učinka 3:
*Number of tourism supporting facilities
and/or tourism infrastructure
developed and/or improved*



Programski pokazatelj učinka 3: *Number of tourism supporting facilities and/or tourism infrastructure developed and/or improved*



Pokazatelj učinka 4: Number of sustainable management plans for cultural and natural heritage sites developed and/or implemented

D.T1.1.4 - Made Strategic Studies- interpretive plan and development plan for each destination

Deliverable Description

In attachment:
 -Strategic Studies- interpretive plan
 -Strategic Studies- interpretive plan of Tomislavgrad
 -Strategic Studies- interpretive plan of Pleternica
 1839 Characters Remaining

Remove

Deliverable Attachments

+ Deliverable Evidence

Filename	Filetype	Date	Uploaded By	Options
2_IP_Grada_Pleternice.pdf	pdf	12.03.2019 14:28:44	KICTG	Delete
1_IP_Kulturna_ruta_beacharca_i_gange.pdf	pdf	12.03.2019 13:52:57	KICTG	Delete
4_IP_Opcine_Tomislavgrad.pdf	pdf	12.03.2019 14:22:54	KICTG	Delete

D.T1.1.5 - Made visual identity of destinations and visual identity souvenirs

Deliverable Description

In attachment:
 - visual identity of destination Tomislavgrad, visual identity of destination Pleternica and identity of Cultural route, visual identity souvenirs





Programski pokazatelj učinka 6:
*Number of cultural and natural
assets developed and/or improved*

zdrav_djelatnici_u_studenti_radionce_sve - Microsoft Excel

	A	B	C	D	E	F
1						
2						
3	Natpisi redaka	Broj od Ime i prezime			Zdravstveni djelatnici na radionicama	
4	▣ Epidemiologija	148		Bar	179	
5	Bar	53		Mostar	152	
6	Mostar	29		Zadar	168	
7	Zadar	66		Ukupno	499	
8	▣ Iskustva liječnika i pacijenata	147				
9	Bar	57				
10	Mostar	31				
11	Zadar	59				
12	▣ Kliničke značajke melanoma	171				
13	Bar	52				
14	Mostar	65				
15	Zadar	54				
16	▣ Metode rane detekcije melanoma	123				
17	Bar	55				
18	Mostar	37				
19	Zadar	31				
20	▣ Nove metode liječenja melanoma	161				
21	Bar	57				
22	Mostar	37				
23	Zadar	67				
24	Ukupni zbroj	750				

+ potpisne liste sa radionica

↓ ↓ ↓ ↓

Zdravstveni Zadar Svi Pivot Bar Pivot Mostar Pivot Zadar Pivot ukupno po radionici List15

Ready

Primjer zbirnog prikaza svih sudionika na više radionica tijekom trajanja projekta

PA2 Dokazi o postignutom programskom indikatoru

Specifični cilj 2.1.: To promote and improve environment and nature protection and management systems for risk prevention

Programski pokazatelj učinka 1: *Surface area of habitats supported in order to attain a better conservation status (ha)*

Programski pokazatelj učinka 2: *Area covered by improved emergency preparedness and risk prevention systems (km²)*


Programski pokazatelj učinka 3: *Population benefiting from flood protection measures*

PA2 Dokazi o postignutim programskim pokazateljima učinka

Pokazatelj učinka 1: *Surface area of habitats supported in order to attain a better conservation status (ha)*

- popis površina i izračun u hektarima obuhvaćenim projektnim aktivnostima koje rezultiraju poboljšanjem statusa zaštite
- dokumenti / karte / snimke zaslona koji potvrđuju provedbu projektnih aktivnosti koje rezultiraju poboljšanjem statusa zaštite

Javno komunalno uslužno preduzeće "Komunalije" d.o.o.
Lica: Ive Matkovića bb
77230 Velika Kladuša

Komunalije 

Telefon: 00387 37 77 51 96
Fak.: 00387 37 77 51 96


Program Interreg IPA prekogranična saradnja Hrvatska – Bosna i Hercegovina – Crna Gora 2014-2020

Projekat: „Zaštita i promocija kestena“

Finalni izvještaj

“Podizanje nasada kestena“

Ugovor broj: 02-14-2307-S/18 od 14.03.2019.



Velika Kladuša, 24.06.2019.
Broj: 487-01/19

1. UVOD

Dana 13.03.2019. godine Općina Velika Kladuša objavila je Javni poziv za dostavljanje ponuda za pripremu i sadnju pitomog kestena na površini 1 ha na lokalitetu Glinica (K.O. Glinica, k.č. 9413, PL 1081). Cilj radova traženih u pozivu bio je sadnjom plantaže kestena u eksperimentalne svrhe promicati vrijednosti kestena kao voća koje se može uzgajati u trajnim nasadima i dati pozitivan primjer lokalnim poljoprivrednim proizvođačima.

Investicijom je planirana priprema zemljišta, sadnja i opremanje plantaže kestena, podizanje zaštitne ograde kako bi se spriječila oštećenja od strane divljih životinja i neovlašten ulazak, te opremanje novog voćnjaka sistemom za navodnjavanje "kap po kap".

Detaljan opis potrebnih radova zajedno s popisom vrsta sadnica i tačnim planom sadnje opisan je u dokumentu pod nazivom "Tehnološki elaborat za podizanje trajnog nasada pitomog kestena".

Imajući u vidu trenutnu situaciju na terenu bilo je potrebno:

- očistiti prostor kako bi se pripremilo područje za sadnju korišćenjem adekvatnih poljoprivrednih mašina i radne snage očistiti ukupnu površinu od visoke vegetacije, uključujući sječu drveća i vađenje panjeva,
- poravnati cijelu površinu, pripremiti za sadnju i instalirati sistem za navodnjavanje, te podići žičanu ogradu,
- zasaditi 160 sadnica kestena sa razmakom od 8x8 m. Sve sadnice moraju biti kalemljene (cijepljene) na C. sativa, stare 3 godine, visine minimalno 140cm, isporučene u kontejneru zapremine 5,0L. Sve sadnice moraju biti otporne na osu šiškanicu i rak kestenove kore. Sorta Bouche de Betizac mora biti zastupljena sa 70%, dok ostalih 30% će biti činit će sorte Maraval (15%) i Marsol (15%).


Za navedene radove bilo je neophodno obezbijediti kapacitete za izvođenje radova i to: traktor min snage 80 KS - plug za oranje, rotobrana, kamion, bager za vađenje panjeva i iskop rupa, mješalica i ostala mehanizacija. Minimalno 4 uposlene osobe za rad na plantaži, postavljanje ograde i drugi poslovi, stručno lice iz oblasti agronomije koji će raditi na terenu i pratiti proces sadnje i provođenje agrotehničkih mjera u skladu sa dostavljenim Tehnološkim elaboratom.

Nakon kompletiranja ponude, ista je razmatrana od strane Evaluacijske komisije koja je donijela Odluku o dodjeli posla firmi JKUP "Komunalije" d.o.o., te je 14.03.2019. godine potpisan ugovor o izvođenju radova broj: 02-14-2307-S/18.

Nakon potpisivanja ugovora započelo se sa planiranim radovima u skladu sa Tehnološkim elaboratom.

Rok za završetak radova bio je 30 radnih dana.


Završetak radova i ispostavljanje finalnog izvještaja izvršeno je dana 24.06.2019. godine.



PA2 Dokazi o postignutim programskim pokazateljima učinka


Pokazatelj učinka 2: *Area covered by improved emergency preparedness and risk prevention systems (km²)*

- dokumenti koji potvrđuju uspostavu, funkcionalnost i operativnost razvijenog sustava (karte, akcijski planovi, potpisani memorandum o razumijevanju i sl.)
- web stranica / veza na razvijene e-platforme
- fotografije nove opreme u upotrebi



The screenshot shows a web browser displaying the Interreg-IPA CBC website. The page features a navigation menu with links for 'Naslovna', 'Mjerne postaje', 'O projektu', 'Obavijesti', and 'Kontakt'. Below the navigation, there are two main sections: 'Zadarska županija' and 'Hercegovačko-neretvanska županija'. The 'Zadarska županija' section contains a table of weather data for various locations, including temperature, humidity, and time. A map of the Zadar region is also visible, showing several measurement points marked with blue pins. At the bottom of the browser window, a weather widget for Zadar shows a temperature of 18°C.

Location	Temperature (°C)	Humidity (%)	Time
Nirski Stanovi	16,1 °C	88,5 %	09.09.2019. 07:00
Murvica Gornja	15,4 °C	91,1 %	09.09.2019. 07:00
Bažica	15,6 °C	87,0 %	09.09.2019. 07:00
Bažica Kašić	16,1 °C	87,2 %	09.09.2019. 07:00
Nova Bažica	14,7 °C	94,1 %	09.09.2019. 07:00
Smičić	15,7 °C	95,2 %	09.09.2019. 07:00
Nadin	15,7 °C	87,2 %	09.09.2019. 07:00
Jankolovica	15,4 °C	97,1 %	09.09.2019. 07:00
Dugi Otok	19,4 °C	73,6 %	09.09.2019. 07:00
Korlat	16,7 °C	84,8 %	09.09.2019. 07:00



Lokacija	Površina (ha)
SRP Zasavica	1825
Bara Trskovača	168
Bosutske šume	14912
Spačvanski basen	43843
POR Podpanj i ribnjaci Donji Miholjac	2333
Sjeverni dio hrvatskog Podunavlja	6299
Ukupno	60380

PA2 Dokazi o postignutim programskim pokazateljima učinka

Pokazatelj učinka 3: *Population benefiting from flood protection measures*


- dokumenti / karte / snimke zaslona koji potvrđuju provedbu mjera zaštite od poplava
- popis površina i izračun broja osoba koje se koriste provedenim mjerama zaštite od poplave

Sanirana putna infrastruktura i sanirani dijelovi klizišta u mjesnoj zajednici Željezno Polje doprinijeli su boljoj i lakšoj prometnoj komunikaciji cijele mjesne zajednice koja obuhvata 11 zaseoka sa oko 5000 stanovnika. U vrijeme velikih kiša, prometna povezanost ove MZ sa magistralnim putem M17 je gotovo uvijek bila prekinuta zbog odrona zemljišta koje je zatrpavalo postojeći put. Sanacijom ovih dijelova puta uvelike se doprinijelo boljoj kvaliteti života i većoj sigurnosti za sve stanovnike Željeznog Polja.

Detaljniji podaci o provedenim radovima:

Radovi na sanaciji putne infrastrukture su se odvijali na lokacijama:

1. Put od M17 do Lagera u Željeznom Polju na ST 3+300
2. Put od Lagera do Biljevine u Željeznom Polju na ST 0+050
3. Put od Lagera do Biljevine u Željeznom Polju na ST 2+650
4. Put od Lagera do Biljevine u Željeznom Polju na ST 2+750
5. Put od Lagera do Biljevine u Željeznom Polju na ST 3+050



interreg - IPA CBC
Croatia - Bosnia and Herzegovina - Montenegro
safEarth

MALI INFRASTRUKTURNI RADOVI NA SANACIJI KLIZIŠTA

U ŽELJEZKOM POLJU

u sklopu projekta

„Transnational advanced management of land use risk through landslide susceptibility maps design“ – „safEarth“




Vlada Crne Gore
Kabinet predsjednika
Kancelarija za evropske integracije


PA2 Dokazi o postignutom programskom indikatoru

Specifični cilj 2.2.: To promote utilization of renewable energy resources and energy efficiency

Programski pokazatelj učinka 1: *Additional capacity of renewable energy production (MW):*

- tehnička dokumentacija, atest, deklaracija proizvođača, fotografije postavljene i instalirane opreme







SM ECO 35-100

TEHNIČKE KARAKTERISTIKE KOTLOVA

	<u>SM ECO 35 kW</u>	SM ECO 50 kW	SM ECO 70 kW	SM ECO 100 kW
kW	<u>32,0 - 35,0</u>	32,0 - 50,0	32,0 - 70,0	40,0 - 100,0
mm	1160 x 910 x 1390	1265 x 1060 x 1390	1265 x 1220 x 1530	1560 x 1270 x 1530
mm	80 mm	120 mm	120 mm	120 mm
l	95 l	150 l	200 l	280 l
kg/h	2,9 - 7,1 kg/h	6,8 - 10,7 kg/h	7,8 - 14,2 kg/h	7,9 - 20,3 kg/h
h	44 h	25 h	26 h	25 h
h	19 h	15 h	14 h	10 h
kg	130 kg	170 kg	205 kg	205 kg
m ³	300 m ³	500 m ³	600 m ³	900 m ³
kg	435 kg	560 kg	705 kg	812 kg
%	94 %	94 %	94 %	94 %
	5/4"	5/4"	5/4"	5/4"



* Važi za SM ECO 50, 70 i 100 kW
Za 35 kW u ponudi kao opcija



rudarski institut d.d. tuzla

Rudarska 72, 75000 Tuzla

Na osnovu Rješenja Ministarstva za energetiku, industriju i rudarstvo Sarajevo, UP/I broj: 09-18-518/99 od 05.05.2000. godine te u smislu odredbi člana 22 i 23 Zakona o zaštiti na radu (Sl.list SR BiH br.22/90), Pravilnik o tehničkim normativima za stabilne tlačne posude (Sl.list SFRJ br.16/63) i člana 10 Pravilnika o načinu i postupku vršenja periodičnih pregleda i ispitivanja iz oblasti zaštite na radu (Sl.list SR BiH br.2/91), te Zakona o prihvatanju Uredbi sa zakonskom snagom (Sl.list R BiH broj 13/94) izdaje se sljedeća:

POTVRDA

Broj: 25-07-16 / 3-871 / 16

Podnosilac zahtjeva: «LAFAT KOMERC» d.o.o. KALESIJA

Predmet pregleda i ispitivanja: TOPLOVODNI KOTAO NA PELET

Tehničke karakteristike:

-Proizvođač: **Stilmetal by «LAFAT KOMERC» d.o.o. KALESIJA**
 -Tip: **K - SM 200**
 -Senjski broj: **K - SM 200 - 2016/17**
 -Snaga: **200 kW**
 -Radni pritisak: **2,5 bara**
 -Ispitni pritisak: **4 bara**
 -Zapremina izmjenjivača: **25 dm³**
 -Dimenzije: **2400x1850x1700 mm**
 -Serija: **5 komada**
 -Godina proizvodnje: **2016. godine**

Rezultati pregleda i ispitivanja:

Rezultati pregleda i ispitivanja dati su u zapisniku o stručnom nalazu.


Konstatacija:

Iz Zapisnika o stručnom nalazu koji čini sastavni dio ove isprave konstatovali smo da su na toplovodnom kotlu primjenjene mjere i normativi.

Prilog ovoj potvrdi je projektna tehnička dokumentacija (atesti, uputstva za upotrebu, i dr....) koja se nalaze kod podnosioca zahtjeva.

Rok važenja 2 (dvije) godine

Tuzla, 25.07.2016. g.

Direktor Instituta Tuzla

 Dr. sc. Rasim Pinc, dipl. inž. maš.
 -načelnik savjetnik-

Ciljne skupine

- Objasniti njihovu uključenost i navesti verifikaciju dosega ciljnih skupina
- Izbjegavati duplo brojanje ciljne skupine iz prethodnih izvještaja!




Target Groups	Target Value	Target Groups Reached Previous Periods	Target Groups Reached Current Report	Source Of Verification	Description Of Target Group	Target Groups Reached So Far Percentage
local public authority	40.00	5.00	50.00	Signature lists according to partner project reports #4. <small>1944 Characters Remaining</small>	2 representatives of the local public authority were involved in the Networking workshop in Osijek on 19.02.2019. (JU ZRA) / 7 Representatives of local public authorities were involved in project activities. (APV-PSRD). / 2 representatives of local authorities attended Festival Dunava in Zagreb on 13.2.2019. (OBC) / 7 Networking stakeholders Central Danube Destinations increased the number of participants in manifestations and exchange of tourists. By acquainting individual values at the destination and improving visibility, the number of visitors increases on the total destination. Representatives of local public authorities were involved in project activities.(DCC) / 16 representatives from local public authorities, attended Panel in Ilok (ILOK). Additional 16 local public authorities were part of activities in period 3# but eMS system erased the numbers in project report 3# (in partners reports period #3 the number of overall 16 local public authorities is visible: APV PSRD-7 , OBC-1 , DCC-5, JU ZRA-1). Regarding that fact, 16 target groups are added in this project report. For this period number is 34 + 16 from period 3# = 50.	137.50 %


Problemi i rješenja + Horizontalni principi

- Opis problema i primijenjena rješenja
- Kratak opis doprinosa svakom Programskom horizontalnom principu

Problems And Solutions Found

Problems And Solutions Found Description





Characters (including HTML): 0 (Limit: 2000), Words: 0

Horizontal Principles

Horizontal Principles Description

Horizontal Principles	Contribution In This Reporting Period	Description Of The Contribution
Equality between men and women	<div style="border: 1px solid #ccc; padding: 2px;"> as planned </div> <div style="background-color: #d4edda; padding: 2px; margin-top: 2px;"> as planned </div>	<div style="border: 1px solid #ccc; height: 20px; width: 100%;"></div> <p style="font-size: x-small; text-align: right;">Characters Remaining</p>
Sustainable development (environment)	additional positive effects less then planned	<div style="border: 1px solid #ccc; height: 20px; width: 100%;"></div> <p style="font-size: x-small; text-align: right;">Characters Remaining</p>

Izvještavanje po radnim paketima

Report	Workpackages	Certificates	Proje
Project Pro	<ul style="list-style-type: none">○ Preparation○ Management○ Medical Imaging and Visualization○ Communication		
Period 1 -			
Start Date			
01.06.2017		31.08.2017	

Report > **Workpackages** > Certificates > Project Report Tables > Attachments

Reporting Workpackage Implementation

Wp Nr	Wp Title	Wp Start Month	Wp End Month	Wp Status	Wp Expenditure Current Report	Percentage Of Wp Reported So Far
74	Medical Imaging and	May.2017	Oct.2019	not started	€ 4 014.72	0.00 %

Wp Status dropdown menu:

- not started
- completed
- proceeding according to work plan
- behind schedule
- ahead of schedule

Partner #1 Abb	Partner #1(lead Partner)	Responsible partner
Partner #2 Abb	Partner #2	
Partner #3 Abb	Partner #3	
Partner #4 Abb	Partner #4	
Partner #5 Abb	Partner #5	

Please Describe The Progress In This Reporting Period And Explain How Were Partners Involved And Who Did What

Opis implementiranih aktivnosti svih projektnih partnera

2000 Characters Remaining



Please Describe And Justify Any Problems And Deviations Including Delays From The Work Plan Presented In The Application Form And The Solutions Found

Opis problema i obrazloženja odstupanja u odnosu na originalni plan

2000 Characters Remaining

Izveštavanje po radnim paketima

- Status svakog projektnog pokazatelja učinka i kratak opis što je postignuto
- Dokaze o ostvarenju ciljnih vrijednosti projektnih outputa trenutno priložene u partnerskim izvješćima ili pod isporučevinama (Deliverables) projektnih izvješća treba također priložiti uz finalno projektno izvješće pod pripadajući projektni output

Project Main Outputs	Project Main Output Description	Programme Output Indicator	Planned Delivery Month	Main Output Quantification Target	Achieved So Far (Not Including This Reporting Period)	Achieved In This Report	Level Of Achievement	Attachment
T1.7 3D medical animations for education purposes	Computer animations which will help cardiovascular patients to better understand the health problem, prevent developing disease or have a clearer understanding about how to change their lifestyle to cure themselves.	Number of jointly developed tools and services that enable better quality of social and health care	Aug.2019	1.00		0.00	not started	 Upload
		Number of persons related to improving health care services and/or social care services trained	Aug.20	60.00		0.00	not started	 Upload

Please Describe Progress Achieved In This Reporting Period


A.T1.1

Activity Title	Start Month	End Month	Act Status
Survey, analysis and selection of medical cardiovascular issues in the region.	05.2017	03.2019	not started

D.T1.1.1

Deliverable Title	Deliverable Description	Planned Delivery Month	Del Status
Survey of cardiovascular illnesses in the region	This deliverable will contain a detailed survey of cardiovascular illnesses that are most common and most critical within the region.	09.2017	

Del Description

 Upload

Izvještavanje o isporučevinama

D.T1.3.2

Deliverable Title
Study visits


Deliverable Description
Two study visits to relevant institutions/organizations will be held.

Planned Delivery Month
10.2017

Del Description

Deliverable was achieved within 2nd reporting period, and uploaded in 2nd partners' progress report and corresponding project's report .

Del Status
completed and achieved as planned

Deliverable Evidence
No uploads 

1864 Characters Remaining

Report

Workpackages

Certificates

Project report overview

Attachments

Reporting Workpackage Communication

Communication Objectives What Is The Progress Toward The Communication Objectives As Defined In The Application Form? The Level

Increasing opportunities for employment on cross border area

Increase knowledge

Description

Impact on labor market will have positive influence on local economies and job creation, self-employment and business support services in the participating counties. It is crucial to continuously develop educational programs and perform them. All educational workshops will be uploaded on online networking platform developed in this project's in that way, wider public can use knowledge and experience gathered on educational events.

Explanations

Increased networking between stakeholders on labor market

Raise awareness

Description

Raising of awareness level about significance of continuous personal education and networking as key communication objectives of the project. Through the implementation of project promotional and media campaign in CBC area and organization of several networking events, project aims to gather members of the target group, engage them and through their cooperation create a regional networking. Project's Opening conferences, press conference and media hostings will serve as announcement of project idea and presentation of the concept of networking, its significance and possibilities.

Explanations

Change behaviour

Komunikacijski ciljevi

- Opis napretka prema komunikacijskim ciljevima
- Razina napretka je kumulativna

Doprinos programskim komunikacijskim ciljevima	Pokazatelj uspješnosti komuniciranja projektnih aktivnosti		Verifikacija doseg ciljanih skupina
CO 2. To raise awareness and disseminate the information about the Programme and benefits of cross-border cooperation and to ensure coordination with other relevant programmes	Prisutnost u medijima * kako su projektne aktivnosti komunicirane medijima * u kojim medijima je projekt promoviran	Broj poslanih medijskih priopćenja	E-mailovi
		Broj objavljenih članaka (tiskane verzije)	Dnevna tiraža novina
		Broj objavljenih članaka (online portali)	Linkovi na objavljene članke, statistika posjećenosti portala
		Broj reportaža na TV-u	Linkovi na reportaže
		Broj reportaža na radiju	Linkovi na reportaže
		Broj oglasa u medijima	Financijska dokumentacija (računi, nabava...)
SCO 2.1.To raise awareness about the Programme and benefits of cross-border cooperation by disseminating the results for different stakeholder groups in the programme area and to the general public	Prisutnost na webu i društvenim mrežama * kako su projektne aktivnosti komunicirane putem weba i društvenih mreža	Broj posjetioca web stranice	Statistika posjećenosti web stranice (Google Analytics...)
		Broj interakcija na društvenim mrežama	Statistika društvenih mreža (post, komentari, like, reach, share, pretplatnici, prikazi...)
SCO 2.2.To ensure successful external communication towards other relevant programmes (Interreg, mainstream, macro-regional strategies) and share of good practice with them in order to contribute to effective functioning of the Programme	Promo materijali * koji su promo materijali izrađeni u okviru projekta	Broj izrađenih publikacija (brošure, letci...)	Financijska dokumentacija (računi, nabava...)
		Broj događaja / edukacija / itd. na kojima su publikacije korištene / podijeljene	Plan aktivnosti
		Broj postavljenih plakata za oglašavanje (jumbo i drugi plakati)	Financijska dokumentacija (računi, nabava...), foto
		Broj izrađenih infografika	Infografika
		Broj izrađenih i poslanih newslettera	Newsletter, e-mailovi
	Organiziranje događaja * koji su događaji organizirani u okviru projekta (radionice, konferencije, edukacije, info dani...)	Broj organiziranih događaja s ciljem promocije projekta	Potpisne liste i fotografije
		Broj sudionika na organiziranim eventima	Potpisne liste i fotografije
		Prosječna razina zadovoljstva sudionika organiziranih evenata	Evaluacijski listići

Kod izvještavanja po radnim paketima, za Finalni Project Progress Report treba označiti da je projekt u cijelosti implementiran

Fully Implemented

Implemented




Implemented On

Reporting Per Workpackage Overview

Id	Start	End	Type	Title
952	Mar.2017	May.2017	preparation	Preparation
953	Jun.2017	Nov.2019	management	Management
954	May.2017	Oct.2019	implementation	Medical Imaging and Visualization
955	May.2017	Oct.2019	communication	Communication

 Save

Privitci



Report

Workpackages

Certificates

Project Report Tables

Attachments

Upload

 Upload



SAVE

General

- Save As Pdf File
- Show Eligibility Check
- Show Application Assessment
- Generated Files
- Project History
- Attachments
- Modification Request
- Bookmark Project
- Toggle Tree
- Contacts
- Help
- Exit
- Application And Contract
 - Subsidy Contract
 - Supplementary Information**
 - Project Application
- Management
- Reporting

- Project Management
- Bank Information
- F L C
- Stateaid
- User Assignment
- Outputs**
- Codes
- Documents
- Partnership Agreement
- Additional Information

Outputs

Output T1.1.1 - Increased energy efficiency and use of renewable energy sources

Description Of The Project Output

Implementation of solar infrastructure for reduction of energy consumption and promotion of energy efficiency through thematic events (100 solar lamp post and 6 solar powerplants).

Quantification

0.00 MW

Expected Delivery Date

31.12.2018

Responsible Project Partner

No Partner

Delivery Date (final Product)

Final Version Available

Description

Address

Postalcode

City

Nuts Region

Nuts0

HRVATSKA (HR)

Name Of Other Region

From All Regions

Nuts2

Continental Hrvatska (HR04)

Language

Type Of Output

-
-
- Measures, Support, Services (non-financial)
- Measures, Support, Services (indirect financial – leverage of funds)
- Measures, Support, Services (direct financial support by the programme)
- Cooperation (Government)
- Cooperation (Research institutions)
- Cooperation (Enterprises)
- Cooperation (Government-Research institutions)
- Cooperation (Government-Enterprises)

Output T1.2.1 - MPT established and operational

Description Of The Project Output

Both institutions will establish MPT (Mobile Palliative Team), train the team members and have the teams perform their duties. Ten employees of both institutions will be involved in the education and follow-up work of MPTs. Indicators: a.) 10 decisions on appointment of MPT members, June 2017; b) 10 MPT training attendance lists in January 2018; c) 2 MPT work reports in August 2018

Quantification

10.00 Number

Expected Delivery Date

01.01.2018

Responsible Project Partner

Dom zdravlja Metković

Delivery Date(final Product)

31.01.2019

Final Version Available



Description

Mobile Palliative Teams are formed and operational. MPT started with their work in 2019 and are currently taking care of 70 patients, do 3-4 daily visits in the area that MPT is covering, that is the valley of Neretva (40.000 residents). Mobile Palliative Teams consists of following persons: specialty family medicine doctor and a nurse, both educated in Palliative care. We also have a coordinator of Palliative care that coordinates Health center (dismissal of patients) with MPT and patient's family, as well as the involvement of other professionals such as social worker, physical therapist, dentist, psychologist, priest,...

1369 Characters Remaining

Adress

Ante Starčevića 12

Postalcode

20350

City

Metković

Nuts Region

Nuts0

CROATIA (HR)

Name Of Other Region

From All Regions

Nuts2

Adriatic Croatia (HR03)

Nuts3

Dubrovnik-Neretva County (HR037)

Language

Croatian

Type Of Output

Measures, Support, Services (direct financial support by the programme)

Comment

/

1999 Characters Remaining

Approved By J S For Publishing



 Upload

Attachments

Number of participants in joint education and training 2.docx

Za svaki projektni output treba priložiti jedan dokaz koji kumulativno prikazuje ukupnu ostvarenu vrijednost u cijelom projektu

Čuvanje dokumentacije

- Sva dokumentacija vezana za projekt mora biti sačuvana za potrebe revizije najmanje dvije godine;
- Period od dvije godine počinje od 31.12. od godine u kojoj je išao posljednji zahtjev za isplatu Europskoj komisiji od strane Tijela za ovjeravanje;
- **Upravljačko tijelo individualno obavještava projekte o spomenutom datumu;**
- Dokumenti moraju biti dostupni za reviziju, kontrolu ili verifikaciju u originalnoj formi, ovjerenj kopiji ili elektronskoj verziji originalnog dokumenta.

Trajnost i održivost projekta

- Kako bi se osigurala održivost projekta, ciljne skupine i stakeholderi trebaju biti uključeni u implementaciju te projekt mora poduzeti konkretne za održivost projekta i nakon njegovog formalnog završetka
- Trajnost infrastrukturnih ulaganja → osigurati minimalno 5 / 10 godina



Vodeći Partner će potpisati „Durability statement” nakon završne isplate sredstava na projektu.

Trajnost i održivost projekta

- Partneri moraju nastaviti koristiti i promovirati rezultate projekta i pokazatelje učinka nakon završetka projekta !
- Infrastrukturni radovi i oprema veće vrijednosti – trajno osigurati vidljivost!

Zahvaljujemo na pažnji!

Zajedničko tajništvo Programa prekogranične suradnje
Hrvatska-Bosna i Hercegovina-Crna Gora

web: www.interreg-hr-ba-me2014-2020.eu

@: js@interreg-hr-ba-me2014-2020.eu