

PROJECT OUTPUTS VERSUS DELIVERABLES

COMPARING THE 2 ELEMENTS OF THE PROJECT INTERVENTION LOGIC



The project output is outcome of the activities funded, telling us what has actually been produced for the money given to the project.

Main outcome of a thematic workpackage (workpackages Implementation and Investment).

It should be captured by a programme output indicator, and directly contribute to the achievement of the project result.

It can be tangible: like a device or a product, or intangible: like a service, capacity or skills

Must be measurable

Min. 1 output per thematic work package.



Project deliverable is a side-product or service of the project activity that contributes to the development of a project's outputs.


Reflecting the product of single activity or their intermediary steps.

Contributing to the achievement of project outputs.

Tangible and measurable item to be delivered as part of implementing activities.

One or more deliverables per activity.

RELATIONSHIP BETWEEN PROJECT ACTIVITIES, OUTPUTS AND DELIVERABLES



EXAMPLES OF PROJECT OUTPUTS

146 km of hiking paths are rennovated

4 training modules for tourism service providers

Joint Energy Management Plan implemented



EXAMPLES OF PROJECT DELIVERABLES

Maps of the hiking paths

Informational tablets for the hiking paths

Trash containers for the hiking paths

Training implementation reports and attendance lists

Certificates for the trainees

Feedback forms

Energy Performance Certificate

Report of thermal and energy consumption profile

Drafted energy management plan