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31 
projects

2020 

4 
projects

2021 

35 
projects
2nd CfP

Programme commitment rate:  104,72% 

(1st CfP implementation + 2nd CfP optimization and implementation savings for 6 projects 03/2023)

2nd CfP projects contracting



Priority Axis 1 

Improving the quality of the services in public health and 
social care sector



ASIQ - HR-BA-ME457 (PA1)

LP: City Development Agency Banja Luka (BA)

PPs: PI “Protect me” (BA), PI Center “EURHS” (BA),
PI RC “Podgorica” (ME), PS "Voštarnica" (HR)

Duration: 1.07.2020-31.12.2021                

Current status: Finished

Budget: 575.122,10 €                                    

Planned / Spent (Periods 1-4 / 4): 

575.122,10 / 521.364,73 € (90,65 %)



ASIQ - HR-BA-ME457 (PA1)



ER2=S2 - HR-BA-ME421 (PA1)
LP: Development Agency of Tešanj Municipality (BA)

PPs: Josip Matos Primary School (HR), 
Association for Help to Mentally and 
Physically Disabled Persons (ME), 
Public institution for children and adults 
with special needs of Zenica-Doboj Canton (BA)

Duration: 01/02/2021 – 30/11/2023                

Current status: Period 5 (out of 7 – with extension)

Budget: 620.765,11 € (with additional funds)

Planned / Spent (Periods 1-4 / 7): 

449.644,20 / 392.260,19 € (87,24 %)



ER2=S2 - HR-BA-ME421 (PA1)



ERI Health - HR-BA-ME338 (PA1)

LP: Public Health Institute of Republic of Srpska (BA)

PPs: Public Health Institute of Sisak-Moslavina County (HR), 
Institute of Public Health of Montenegro (ME)

Duration: 15.01.2021-14.11.2023                

Current status: Period 5 (out of 7 – with extension)

Budget: 1.094.849,44 €  (with additional funds)                                  

Planned / Spent (Periods 1-4 / 7): 

975.144,03 / 772.208,53 € (79,19 %)



ERI Health - HR-BA-ME338 (PA1)



HEPSC - HR-BA-ME527 (PA1)
LP: Primary Health Center Bar (ME)

PPs: Institute of Public Health of Šibenik-Knin County (HR), 
Institute of Public Health of Federation of Bosnia and Herzegovina 
(BA), Ministry of Labour, Health, Social Welfare and Displaced 
Persons of Herzeg-Bosnian Canton (BA)

Duration: 01.10.2020-31.01.2023                

Current status:Finished

Budget: 657.923,31 €                                    

Planned / Spent (Periods 1-6 / 6): 

657.923,31 / 622.138,84 (94,56 %)



HEPSC - HR-BA-ME527 (PA1)



IMPHACT  - HR-BA-ME380 (PA1)

LP: Health Centre Metković (HR)

PPs: Health Centre Ljubuški (BA), Primary health 
care center Podgorica (ME), Public Health center 
Zenica (BA)

Duration: 1.7.2020 - 30.6.2022                

Current status: Finished

Budget: 890.347,40 €                                    

Planned / Spent (Periods 1-5 / 5): 

890.347,40 / 882.497,23 € (99,12 %)



IMPHACT  - HR-BA-ME380 (PA1)



INCLUSIVE PLAY - HR-BA-ME575 (PA1)

LP: City of Zadar (HR)

PPs: City of Mostar (BA), Kindergarten „Latica” (HR),
Center for Children and Youth with Special 
Needs „Los Rosales” (BA)

Duration: 1.03.2021-30.11.2023                

Current status: Period 5 (out of 6 – with extension)

Budget: 1 406.062,05 €  (with additional funds)

Planned / Spent (Periods 1-4 / 6): 

919.685,00 / 342.552,64 € (37,25 %)



INCLUSIVE PLAY - HR-BA-ME575 (PA1)



LAB-OP - HR-BA-ME576 (PA1)
LP: General Hospital Zadar  (HR)

PPs: “Blažo Orlandić” General Hospital (ME),
Institute of Public Health Zadar (HR), Ministry of 
Labour, Health, Social Welfare and Displaced Persons 
of Herzeg - Bosnian Canton (BA)

Duration: 15.05.2020-14.09.2022                

Current status: Finished

Budget: 978.236.45 €                                    

Planned / Spent (Periods 1-6 / 6): 

978.236,45 / 946.657,83 € (96,77 %)



LAB-OP - HR-BA-ME576 (PA1)



MADE - HR-BA-ME570 (PA1)
LP: University of Split, School of Medicine (HR)

PPs: University of Mostar (BA), Public institution
University of Montenegro Podgorica(ME), 
Institute for the Mediterranean economy
perspective (HR)

Duration: 01/07/2020 – 31/12/2022                

Current status: Finished

Budget: 550.436,78 €                                    

Planned / Spent (Periods 1-6 / 6): 

550.436,78 / 545.111,26 € (99,03 %)



MADE - HR-BA-ME570 (PA1)



ON TIME - HR-BA-ME452 (PA1)

LP: Institute of Public Health Zadar (HR)

PPs: General hospital Zadar (HR), Institute of public 
health of Montenegro (ME), PHI General Hospital 
"Blažo Orlandić" Bar (ME), Institute for public health 
of West Herzegovina County (BA)

Duration: 1.6.2020 - 31.5.2022                

Current status: Finished

Budget: 813.445,71 €                                    

Planned / Spent (Periods 1-5 / 5): 

813.445,71/ 774.276,57 € (95,18 %)



ON TIME - HR-BA-ME452 (PA1)



RACE - HR-BA-ME415 (PA1)

LP: Health Center Mostar (BA)

PPs: Institute for Emergency Medicine of Zagreb County (HR),
Emergency medical services of Montenegro (ME)

Duration: 15.02.2020-14.5.2022

Current status: Finished

Budget: 940.443,19 €                                    

Planned / Spent (Periods 1-5 / 5): 

940.443,19 / 911.907,67 € (96,97 %)



RACE - HR-BA-ME415 (PA1)



TELE.DOC - HR-BA-ME316 (PA1)

LP: General Hospital Kotor (ME)

PPs: Dubrovnik General Hospital (HR), 
Cantonal Hospital “Dr. Safet Mujić” Mostar (BA),
Municipality of Kotor (ME)

Duration: 1.03.2020-31.05.2022

Current status: Finished

Budget: 1.116.030,02 €                                    

Planned / Spent (Periods 1-5 / 5): 

1.116.030,02 / 1.090.098,16 € (97,68 %)



TELE.DOC- HR-BA-ME316 (PA1)



Priority Axis 2 

Protecting the environment and nature, improving risk 
prevention and promoting sustainable energy and energy 

efficiency



FLOOD & FIRE - HR-BA-ME376 (PA2)

LP: Municipality of Herceg Novi (ME)

PPs: Municipality of Konavle (HR), City of Trebinje 
(BA), Municipality of Ravno (BA)

Duration: 15.08.2020-14.12.2022                

Current status: Finished 

Budget: 1.849.508,00 €                                    

Planned / Spent (Periods 1-6 / 6): 

1.849.508,00 / 1.624.750,20 € (87,84 %)



Flood & Fire - HR-BA-ME376 (PA2)



I.N.G.R.I.D. - HR-BA-ME339 (PA2)

LP: Municipality of Krnjak (HR)

PPs: Municipality of Velika Kladuša (BA), 
Capital City of Podgorica (ME), 
City of Hrvatska Kostajnica (HR)

Duration: 15/02/2020 – 14/10/2022                

Current status: Finished

Budget: 935.870,15 €                                    

Planned / Spent (Periods 1-6 / 6): 

935.870,15 / 743.993,92 € (79,5 %) 



I.N.G.R.I.D. - HR-BA-ME339 (PA2)



INER - HR-BA-ME413 (PA2)

LP:City of Ilok (HR)

PPs: LIR (BA), City of Laktaši (BA), ALD (ME), 
Old Royal Capital – Cetinje(ME), EU Centar 
(HR)

Duration: 1.07.2020-31.03.2023

Current status: Period 6

Budget: 1.154.867,69 €                                    

Planned / Spent (Periods 1-5 /6): 

1.085.461,28 / 626.647,91 € (57,73 %)



INER - HR-BA-ME413 (PA2)



RESPONSa - HR-BA-ME367 (PA2)

LP: Croatian geological survey (HR)

PPs: Faculty of Mining, Geology and Civil Engineering (BA), 
Geological Survey of Montenegro (ME)

Duration: 1.10.2020-31.03.2023 (30.11.2023)

Current status: Period 6 (out of 7 - with extension)

Budget: 1.394.876,43 € (with additional funds)

Planned / Spent (Periods 1-5 / 7) : 

859.941,53  / 773.372,02  € (89,93 %)



RESPONSa - HR-BA-ME367 (PA2)



SAFE TOGETHER - HR-BA-ME442 (PA2)

LP: Ministry of Interior (ME)

PPs: City of Gradiška (BA), City of Daruvar (HR)

Duration: 1.10.2020 - 31.1.2023               

Current status: Finished

Budget: 1.276.113,95 €                                    

Planned / Spent (Periods 1- 6 / 6): 

1.276.113,95 / 1.202.721,87 € (94,25 %)



SAFE TOGETHER - HR-BA-ME442 (PA2)



SMART SCHOOLS 2 - HR-BA-ME388 (PA2)

LP: Association Centre for Development
and Support (BA)

PPs: Tuzla Canton (BA), 
Brod-Posavina County (HR)

Duration: 15.10.2020 – 14.10.2023

Current status: Period 6 (out of 7 - with extension)

Budget: 2.026.233,87 € (with additional funds)

Planned / Spent (Periods 1-5 / 7): 

1.493.572,92/ 1.458.601,30 € (97,65 %)



SMART SCHOOLS 2 - HR-BA-ME388 (PA2)



Wood Key - HR-BA-ME408 (PA2)

LP: North-West Croatia Regional Energy Agency (HR)

PPs: Karlovac County (HR), Development Agency of 
Una-Sana Canton Bihać - RAUSK (BA), City of Bihać (BA),
Municipality of Herceg Novi (ME)

Duration: 15.02.2020-14.02.2022                

Current status: Finished

Budget: 1.114.206,99 €                                    

Planned / Spent (Periods 1-5 / 5): 

1.114.206,99 / 1.055.419,93 € (94,72 %)



Wood Key - HR-BA-ME408 (PA2)



Priority Axis 3 

Contributing to the development of tourism and preserving 
cultural and natural heritage



CUHaCHA - HR-BA-ME509 (PA3)

LP: Zadar County Rural Development Agency 
(HR)

PPs: Ministry of Education, Science, Culture 
and Sport Herzegovina-Neretva Canton (BA), 
Municipality of Tivat (ME), Zadar County (HR)

Duration: 15.08.2020-31.12.2022

Current status: Finished

Budget: 710.946,94 €                                    

Planned / Spent (Periods 1- 6 / 6): 

710.946,94/ 692.152,76 € (97,36 %)



CUHaCHA - HR-BA-ME509 (PA3)



ĆIRO II - HR-BA-ME414 (PA3)

LP: Municipality Ravno (BA)

PPs: Agency for construction and development
of Herceg Novi (ME), 
Municipality of Konavle (HR)

Duration: 01/09/2020 – 31/12/2022                

Current status: Finished

Budget: 1.770.362,60 €                                    

Planned / Spent (Periods 1-6 / 6): 

1.770.362,60 / 1.720.073.13 € (97,16 %)



ĆIRO II - HR-BA-ME414 (PA3)



ePATH - HR-BA-ME329 (PA3)

LP: Public Company Hutovo Blato Nature Park (BA)

PPs: City of Makarska (HR), Public Company for 
Coastal Zone Management of Montenegro (ME)

Duration: 1.11.2020-31.01.2023

Current status: Finished

Budget: 1.540.375,21 €                                    

Planned / Spent (Periods 1-5 / 5): 

1.540.375,21 / 1.368.183,54 € (88,82 %)



ePATH - HR-BA-ME329 (PA3)



Exchange - HR-BA-ME419 (PA3)
LP: University of Dubrovnik – Institute of Marine and 
Coastal Research (HR)

PPs: Tourism organization of Kotor (ME), University of 
Montenegro – Institute of Marine Biology (ME), Tourist 
Board of Herzegovina-Neretva Canton (BA), Public 
Company Hutovo Blato Nature Park (BA)

Duration: 15.08.2020-14.11.2022                

Current status: Finished

Budget: 1.686.047,09 €                                    

Planned / Spent (Periods 1-5 / 5): 

1.686.047,09 / 1.654.010,05 (98,09 %)



Exchange - HR-BA-ME419 (PA3)



FORTITUDE - HR-BA-ME355 (PA3)

LP: Public Cultural Institution Fortress of Culture 
Šibenik (HR)

PPs: City of Banja Luka (BA), City of Karlovac (HR), 
Municipality of Bar (ME) 

Duration: 1.3.2020 - 31.8.2022                

Current status: Finished

Budget: 1.618.438,60 €                                    

Planned / Spent (Periods 1-6 / 6): 

1.618.438,69 / 1.612.446,71 € (99,63 %)



FORTITUDE- HR-BA-ME355 (PA3)



HeritageREVIVED - HR-BA-ME473 (PA3)

LP: Development Agency of West-Herzegovina County (BA)

PPs: City of Ljubuški (BA), City of Solin (HR), County Road 
Administration Split (BA),Municipality of Ulcinj (ME)

Duration: 15.10.2020-14.01.2023

Current status: Finished

Budget: 1.965.441,15 €                                    

Planned / Spent (Periods 1-5 / 5): 

1.965.441,15 / 1.755.589,46 (89,32 %)



HeritageREVIVED - HR-BA-ME473 (PA4)



NAUTICA CBC - HR-BA-ME364 (PA3)
LP: University of Zagreb Faculty of Transport 
and Traffic Sciences (HR)

PPs: University of Montenegro (ME), Split and 
Dalmatia county Port authority (HR), Tourism 
organisation of Kotor (ME)

Duration: 1.3.2021 - 31.1.2023                

Current status: Finished

Budget: 628.712,28 €                                    

Planned / Spent (Periods 1-5 / 5): 

628.712,28 / 569.199,15 € (90,53 %)



NAUTICA CBC - HR-BA-ME364 (PA3)



PA.CON - HR-BA-ME377 (PA3)
LP: Municipality of Nijemci  (HR)

PPs: Tuzla City (BA), Development Association NERDA 
(BA), Centre for Protection and Research of Birds (ME), 
Public Enterprise for National Parks of Montenegro
(ME)

Duration: 15.10.2020-14.01.2023               

Current status: Finished

Budget: 1.870.267,64 €                                    

Planned / Spent (Periods 1-5 / 5): 

1.870.267,64 / 1.851.310,56 € (98,99 %)



PA.CON - HR-BA-ME377 (PA3)



WRECKS4ALL - HR-BA-ME475 (PA3)

LP: University of Montenegro (ME)

PPs: Tourist Organisation of Municipality of Bar 
(ME), Tourist Board of Herzegovina – Neretva 
Canton (BA), Faculty of Maritime Studies, University 
of Split (HR), Croatian Maritime Museum Split (HR)

Duration: 15.08.2020-14.12.2022

Current status: Finished

Budget: 1.016.778,30 €                                    

Planned / Spent (Periods 1- 6 / 6): 

1.016.778,30 / 972.187,25 € (95,61 %)



WRECKS4ALL - HR-BA-ME475 (PA3)



Priority Axis 4 

Enhancing competitiveness and developing business 
environment in the programme area



2CODE - HR-BA-ME539 (PA4)
LP: Innovation and Entrepreneurship Centre 
Tehnopolis (ME)

PPs: Foundation for innovation and 
technological development INTERA (BA), City of 
Zadar (HR), Public Company “BIT Centar” Ltd. In 
Tuzla (BA), University of Zadar (HR)

Duration: 1.3.2020 - 28.2.2022                

Current status: Finished

Budget: 929.745,82 €                                    

Planned / Spent (Periods 1-5 / 5): 

929.745,82 / 899.362,47 € (96,73 %)



2CODE - HR-BA-ME539 (PA4)



centrikomNET - HR-BA-ME512 (PA4)

LP: Stari Jankovci (HR)

PPs: Tovarnik (HR), CEKOM (HR),RAŽ Žepče (BA), 
Employers Federation (ME)

Duration: 1.08.2020-31.07.2022            

Current status: Finished

Budget: 659.563,58 €                              

Planned/Spent (Periods 1–5 / 5):                       

659.563,58 /  606.361,15 € (91,93%)



centrikomNET - HR-BA-ME512 (PA4)



COOPeR - HR-BA-ME371 (PA4)
LP: City of Mostar (BA)

PPs: Croatian Chamber of Economy (HR), 
Institute for Adriatic Crops and Karst Reclamation
(HR), Chamber of Economy of Federation of Bosnia 
and Herzegovina (BA) and NGO Olive Growers 
Association “Boka” – Boka Kotorska (ME)

Duration: 15.12.2020-14.11.2023                

Current status: Period 6 (out of 7 – with extension)

Budget: 1.102.306,51 € (with additional funds)                                

Planned / Spent (Periods 1-4 / 7):

726.177,18 / 649.953,35 € (84,47 %)



COOPeR - HR-BA-ME371 (PA4)



CREATIVE@CBC - HR-BA-ME432 (PA4)
LP: Development Agency of the City of Prijedor (BA)

PPs: Sisak-Moslovina County Development Agency 
SI-MO-RA (HR), Association for Democratic 
Prosperity – ZID (ME)

Duration: 01.06.2020-31.05.2022                

Current status: Finished

Budget: 595.214,00 €                                    

Planned / Spent (Periods 1-5 / 5): 

595.214,00 / 581.041,21  € (97,62 %)



CREATIVE@CBC - HR-BA-ME432 (PA4)



CROWN - HR-BA-ME394 (PA4)
LP: Sisak-Moslavina county development 
agency SI-MO-RA LTD (HR)

PPs: Innovation and Entrepreneurship Center
Tehnopolis (ME), Foundation for 
innovation and technological development 
INTERA (BA)

Duration: 15/07/2020 – 14/07/2022               

Current status: Finished

Budget: 616.168,95 €                                    

Planned / Spent (Periods 1-5 / 5): 

616.168,95 / 603.959,39 € (98,02 %)



CROWN - HR-BA-ME394 (PA4)



Development through DIHs - HR-BA-ME447 (PA4)

LP: City of Gradiška (BA)

PPs: City of Daruvar (HR), City of Lipik 
(HR), Municipality of Kotor (ME)

Duration: 1.08.2020-31.07.2022                

Current status: Finished

Budget: 1.487.795,39 €                                    

Planned / Spent (Periods 1-5 / 5): 

1.487.795,39 / 1.478.013,56 € (99,34 %)



Development through DIHs - HR-BA-ME447 (PA4)



GreenCBC - HR-BA-ME308 (PA4)
LP: Croatian Chamber of Commerce (HR)

PPs: Competence Center for Research and 
Development (HR), Innovation and
Entrepreneurship Center Tehnopolis (ME), 
Northeast Regional Development Association (BA)

Duration: 01.09.2020-31.10.2022                

Current status: Finished

Budget: 680.529,23 €                                    

Planned / Spent (Periods 1-5 / 5): 

680.529,23 / 653.140,97  (95,97 %)



GreenCBC - HR-BA-ME308 (PA4)



iNnova Net - HR-BA-ME469 (PA4)

LP: Zenica Development Agency ZEDA Ltd. (BA)

PPs: Industrial park Nova Gradiška, Ltd. for 
development and investment (HR), IEC 
Tehnopolis (ME), City of Gradiška (BA)

Duration: 15.09.2020-31.12.2022            

Current status: Finished

Budget: 1.320,785,97 €                              

Planned/Spent (Period 1– 6 / 6):                        

1.320.785,97 /  1.095.263,72 € (82,92%)



iNnova Net - HR-BA-ME469 (PA4)



Joint Secretariat

@: js-hr-ba-me@mrrfeu.hr 
@: js@interreg-hr-ba-me.eu

web: https://www.interreg-hr-ba-me.eu


