


1st CfP project implementation's state of play

4th MC meeting


04.03.2025., Zagreb, Croatia



- 1st CfP open from 03/05/2023 to 02/08/2023
- Budget of 1st CfP: 41 mil EUR
- Results of the 1. Step (admissibility and eligibility compliance) 17/11/2023
- MC approval of **9 projects (SO2.1. and 2.6.)** 16/02/2024
- MC approval of **24 projects (SO1.1./2.4./4.5./4.6.)** 23/04/2024




Type of project partner (Total=141)



➤ „newcomers” – 60 out of 141 - 42%

Start date of project implementation (Total=33)



No. of due 1st partner reports in 2024

Date	No. of projects	No. of PP reports HR	No. of PP reports BA	No. of PP reports ME
15/12/2024	1	2	2	2
29/12/2024	1	1	1	0
Total:	2	3	3	2

1st CfP Statistics – PP reports

No. of due 1st+2nd+3rd partner reports in 2025

No. of report	No. of projects	No. of PP reports HR	No. of PP reports BA	No. of PP reports ME
1st	31	54	45	34
2nd	32	56	47	35
3rd	2	3	3	2
Total:	n/a	113	95	71

Reports in Jems (cut off date: 28/02/2025)

- Due partner reports in 21 projects
- Partner reports submitted – 81 reports
- 5,76 mil. EUR planned, 2.73 mil. EUR submitted
- Project progress reports due (17) – 2 approved, 10 reverted

- SPF – Small Project Fund: **Enhancing MSEs sustainaBle gRowth And CompEtitiveness**
- SPF manager: **HAMAG-BICRO** - Croatian Agency for SMEs, Innovation and Investments
- Total budget: 11.8 mil EUR (EU share: 10 mil EUR)
- Management cost: 1.5 mil EUR (EU share: 1.27 mil EUR)
- Start: 01/03/2024, end: 28/02/2029 - Reporting periods: **4 months**
- **2024:** Period 1 (15.07.), Period 2 (15.11.)
- **2025:** Period 3 (15.03.), Period 4 (15.07.), Period 5 (15.11.)

- Budget: 3 mil.euro, open from 18/06/2024 to 17/09/2024
- AF via web EmBRACE application, launching conf. in HR and info days in all 3 countries
- 2-4 Final recipients (FR) per small projects – at least one from Croatia and at least one from one other Programme country – trilateral applications encouraged
- co-financing rate 85%, use of SCOs in small projects is mandatory (SCO I / draft budget)
- 62 applications received, 10.8 mil. euro requested (EU share)
- 02/12/2024 – SC approved 24 applications – 4.1 mil. euro (EU share)
- Beginning of small projects implementation – February 2025 (Mostar 04/02/2025)

Programme support to 1st CfP PPs

- Introductory implementation meeting – 12/07/2024, online
- Implementation Workshop – September 2024 (Podgorica, Split, Tuzla, Banja Luka)
- Workshop: Boost Your Project's Visibility – 29/11/2024, online
- How to Create, Fill in, and Submit a Partner Report – 20/12/2024, online
- Project Implementation Manual (PIM) ver2 – December 2024

Programme support to 1st CfP PPs

Interreg



Co-funded by
the European Union

IPA Croatia – Bosnia and
Herzegovina – Montenegro

How to create, fill in and submit a Partner report

0:00 / 15:00 • Guide >



How to create, fill in and submit a Project report

interreg



Co-funded by
the European Union

IPA Croatia – Bosnia and
Herzegovina – Montenegro



Kopiraj vezu

How to create, fill in and submit a Project report

VIŠE VIDEOZAPISA

0:00 / 13:39 • Introduction



YouTube



Programme support to 1st CfP PP's

More information:



Research and
innovations



SMEs
competitiveness



Energy efficiency



Climate change
adaptation



Circular economy



Health



Tourism and
culture

PROGRAMME NEWS



SAVE THE DATE – Interreg
IPA Launching
Conference in Zagreb, 13
December 2022

07/11/2022



The European
Commission approved
the Interreg VI-A IPA
programme Croatia –
Bosnia and Herzegovina –
Montenegro

04/11/2022



Version 2.0 of the Project
Implementation Manual
for 2nd CfP projects

14/04/2022

PROGRAMME IN NUMBERS



5.5
Millions inhabitants
in our Area



3
Countries



CBC Croatia Bosnia
and Herzegovina
Montenegro

Početna

Profesionalni alati

Nadzorna ploča za profesionalni račun

Analitika

Centar za oglašavanje

Kreiraj oglašavanje

Kreiraj automatizirane oglašavanje

Promotiviraj objavu

Promotiviraj objavu na Instagramu

Poveži WhatsApp

Alati za objavljivanje



CBC HR-BA-ME

Authority at Ministry of Regional Development and EU Funds of the Republic of Croatia

Analytics

Private to you

106 profile views

Discover who's viewed your profile.

524 post impressions

Check out who's engaging with your posts.

16 search appearances

See how often you appear in search results.

Resources

Private to you

Creator mode Off

Get discovered, showcase content on your profile, and get access to creator tools

My network

See and manage your connections and interests.

Show all 5 resources →

Programme Croatia-Bosnia and Herzegovina-Montenegro 2014-2020 is implemented during financial period 2014-2020.

Cross-border Cooperation Programme Croatia-Bosnia and Herzegovina-Montenegro 2014-2020 ...see more

Start a post

are back!
or the end of the week?

...show more

European Bauhaus Prizes 2022 platform

1 min read

Thank you for the attention!

Joint Secretariat

Kristijan Futač, Head of Joint Secretariat



kristijan.futac@mrrfeu.hr

js-hr-ba-me@mrrfeu.hr



www.interreg-hr-ba-me.eu