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ElektroniCki sustav za pracenje (eMS)

e eMS = elektroniCki sustav za pracenje provedbe CBC programa i projekata
e eMS uHR — pracenje provedbe HR-BA-ME 2014-2020 i HR-RS 2014-2020

e Sve faze provedbe programa putem eMS-a — do sada u HR-BA-ME:
o Zaprimanje projektnih prijedloga, Ocjena prihvatljivosti i kvalitete, Ugovaranje, IzvjeStavanje

e Internet adresa eMS-a za Interreg IPA CBC HR-BA-ME 2014-2020 je:

ems.interreg-hr-ba-me2014-2020.eu

e Za pokretanje eMS-a u Internet pretrazivaCu potrebno je utipkati:

e eMS X

& C 0O [@ em5.in‘.erreg—hr-ba—meED"4—2D2[ﬁ'.eu]
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Pristupna stranica eMS sustava
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PocCetna stranica eMS-a
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Projektni pogled u eMS-u nakon ugovaranja

e N e .
ﬁ)jektni pogled Prijavni obrazac (___5 Promjene | \
. .

(AF) / Projekt . projekta
) N e e
-
. : LP: Dodatne
|zvjeStavanje ) .
informacije
\ J
4 N
PP: Partnersko
izvjeStavanje
\

LP/PP uloga ?

LP: Projektno

\ izvjeStavanje /
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eMS v3.x BUG: gubitak izvjeStaja uslijed promjene projekta!

Konfikt 2 procesa: promjena projekta za vrijeme izvjeStavanja moze izazvati:

e Nestanak partnerskog i projektnog izvjeStaja koji su u izradi
e Nestanak izvjeStaja prvostupanjske kontrole koji je u izradi

Upute za izbjegavanje nezeljenog gubitka izvjeStaja u izradi:

e eMS dizajn osigurava kontrolu procesa od strane JS-a:
o svaki zahtjev za promjenu projekta pokrece ili odobrava JS

e Nuzna koordinacija projektnih partnera, JS-a i FLC-a
e Promjene raditi prije poCetka rada na novom izvjestaju ili nakon slanja
izvjestaja, a prije nego sto FLC zapoc€ne svoj kontrolni izvjestaj
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PocCetna stranica izvjestavanja

interreg -iPA CBC M @ PT#1 HR-BA-ME31 [ Show more Reports Welcome Testing Appicant 1 (kuzmic)
Prijavni _y e (™ - Izbor uloge / vrste izvjestavanja:
obrazac (AF) =) Siemenetary maton e <— |p — Projektno izvjestavanje
/ . Pp — Partnersko izvjeStavanje
Dodatne
informacije S Napomena:
(vidljivo samo ) Cora Mogucnost biranja vidljiva samo LP
LP korisniku) . korisnicima koji su istovremeno dodijeljeni i
nekom od partnera, dok je ostalima
= - automatski prikazano ono izvjestavanje za
eMS* koje imaju ovlasti.
e

system
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|zvjeStavanje, korak po korak

Osnovni koraci u procesu izvjestavanja:

Ugovaranje lzvjeStavanje

Priprema Provedba
izvjeStavanja IzvjeStavanja i kontrole




Dodjela (pridruzivanje) korisnika

HR-BA-ME31 | show More

Project Management

User management

Lead partner users for project reporting

Main lead partner user
tap1

New User

Project partners users for partner reporting

User For Partner Partner #1 En

Mew User

User For Partner Partner #2 En

Mewr User

User For Partner Partner #3 En

Mewr User

User For Partner Partner #4 En

Mewr User

User For Partner Partner #5 En

Mew User

Bank Information

+) Add

+) Add

+) Add

+) Add

+) Add

+) Add

Doguments

Assigned User

tap3

Assigned User

zkalinic

Assigned User

tap2

Assigned User

tap3

Assigned User

Damir K
tap2

Assigned User

zZkalinic

‘Welcome Testing Applicant 1 (kuzmic)!

=) Remove

- Remove

=) Remove

=) Remove

=) Remove

=) Remove

&) Return To Reporting
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Dodjela korisnika projektnim partnerima
e Dodjelu LP-u radi samo glavni korisnik LP-a, dok
ostalim partnerima i ostali LP korisnici.
e Dodjelu LP-u mora odobriti JS — kontaktirati JS!
e Svim partnerima (uklju€ujuéi i LP) moze biti
dodijeljeno vise korisnika

Samo jedan glavni korisnik LP-a
Korisnici sami nemaju mogucnost promjene glavnog
korisnika LP-a! — kontaktirati JS!

Dodavanje i brisanje dodijeljenih korisnika
Dodavanje:
1. Upis korisnickog imena korisnika u New User
2. Klik na Add
Brisanje:
1. Odabir korisnickog imena korisnika kojeg se briSe
2. Klik na Remove
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Korisnici i izvjeStavanje

User management y— Korisnici LP-a za projektno izvjeStavanje

Lead partner users for project reporting

Main lead partner user:

" - Projektno izvjestavanje
9 o o Jedino LP korisnici mogu stvoriti, vidjeti,
T ————————— mijenjati i poslati projektni izvjestaj.
Ai;r Partner Partner #1 En \
Partnersko izvjestavanje
C = o Jedino Kkorisnici dodijeljeni partneru za
partnersko izvjeStavanje mogu stvoriti,
A o mijenjati i poslati partnerski izvjestaj.
e Jedino korisnici dodijeljeni vode¢em partneru
e S za projektno izvjeStavanje mogu vidjeti

Damir K

partnerske izvjestaje svih partnera bez obzira

User For Partner Partner #5 En . - - . 5 g
wser +) Add Assigned User ~ W da II Su Im I dodljeljenl.
zkalinic

R Korisnici svih partnera (i PP i LP) za partnersko izvjeStavanje 10
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|zvjeStavanje, korak po korak

Osnovni koraci u procesu izvjestavanja:

> Ugovaranje > lzvjeStavanje

Priprema Provedba
izvjeStavanja izvjeStavanja i kontrole

11
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Provedba izvjestavanja i kontrole, korak po korak

Osnovni koraci u procesu provedbe izvjeStavanja i kontrole:

Provedba
izvjeStavanja i kontrole

IZ\_/Jestavgnje Partnersko 1.-stupanjska Projektno 2.-stupanjska
pripremnih N . o .
troskova izvjeStavanje kontrola izvjeStavanja kontrola

12
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Popis troskova

| Partner Report List Of Expenditure Contribution And Forecast  Attachments

List Of Expenditure

Report Mumber & _Budget Line < < Int Ref No & Inv Mo

Inv Dat
Options nv Date

Brisanje troska  —> ﬂ--_-ﬁ
(Moguce samo ako troSak

nije potvrden od strane FLC
kontrolora!)

= Delete Partner #5 Abb 1.1 Office and administration M Management FR

_;) Delete Partner #5 Abb 1.1 Equipment T1 Medical Imaging and Visualiza = T1.02 213-44 20072017

4
lzvoz popisa —> [-:@) Save Columns | Columns ] <— PodeSavanje vidljivih stupaca

Dodavanje —>
stvarnog troska

Download all attachments

13



Stvarni troSak

4

Edit Expenditure _ . .
Partner Report 1 Partner #5 Abb Period 1 List of Expenditures

@ Budgetline Equipment -
i
Workpackage T1 implementation Medical Imaging| +
Internal Reference Number T1.02

Invoice Number 213.44

Invoice Date 20.07.2017

Date Of Payment 20.07.2017

Currency HRK - HRK -
Conversion rate [7.4725000000)
'(I;out’arle}:s!lrue Of Item In Original 100 000.00
Vat 20 000.00
Eﬁrcrlz':e;: Amount In The Original 100 000.00
Declared amount in Eur 13 382.40

Expenditure Outside ( The Union
Part Of) The Programme Area?

Purchase Of Land

Description

RF Scanner

1990 Characters Remaining
Description2

2000 Charactars Ramanng
Partner Comment

2000 Criaraciers Remaning

FLC: molimo nazivajte
privitke prema
njihovom sadrzaju !!!

<« Dodavanje pr|V|taka (Omoguceno prije prvog slanja te kad je
izvjestaj vrac¢en partneru ili kad je otvoreno dodavanje privitaka u
troSku ali ako trosak nije ovjeren od strane FLC kontrolora!)

Invoice RF Scanner.JPG

< Spremanije troska

i

Brisanje privitka , -

(Moguce samo prije prvog slanja izvjestaja!)

iterreg -1IFPA Coo

Croatia - Bosnia and Herzegovina - Montenegro

Opis stvarnog trosSka sadrzi:
Proracunsku stavku

Radni paket

Datum i broj fakture

Datum placanja

Valuta plac¢anja

Te€aj EUR-a - ako valuta
plac¢anja nije EUR!

|znos u valuti pla¢anja

PDV

|znos u valuti placanja koji se
prijavljuje

Iznos u EUR koji se prijavijuje
Opis troska

Privitci (specifiCni za pojedini
troSak) 14
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Partnerski doprinos i predvidanja
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+ List Of Expenditure Contribution And Forecast Attachments

| Partner Report

Report Forecast

Estimated expenditure
[ 000

Diescription

TroSkovi predvideni u slijedecem
izvjeStajnom razdoblju

2000 Charactars Ramaining

Follow-up Of Partner Contribution

Target Partner Contribution Value (
€ 450.00

Doprinosi prema ovom izvjestaju:
Ciljani ; Ostvareni

Name Of Contribution ¢ | Legal Status ¢ Total Amount Indicated In The Application Form & Previously RepiWed

% Of Total( According To AF) &

Partner #1 public £ 37 489.95 100.00 %

Sub Total Public Contribution
Sub Total Private Contribution

€ 37 489.95 100.00 %

‘) Export  (+) Add Contribution

@ | Save Report

Partnerski doprinos\

Current Report  Total Reported So Far | Percentage Of Total Reported &

£450.00 100.00 %
£0.00 £0.00

Ukupni ostvareni doprinosi moraju odgovarati ciljanom da bi se mogao poslati izvjesta;!
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Privitci

Privitci na razini izvjestaja...

Partner Report List Of Expenditure Contribution And Forecast
Upload Dodavanje privitaka!
(Omoguceno prije prvog slanja,
NS kad je izvjestaj vracen partneru i Dodavanje komentara
kad je omoguceno dodavanje L.
privitaka u ve¢ poslani izvjestaj!) uz poslani privitak!
Attachments j &
PreUZimanje Filename & Filetype ¢ Date ¢ User & Description Actions Brisanje
priVitaka! Document 1.pdf pdf 03.11.2017 16:32:12 tap1 Comment about priVitkaI
* o o Document 1 -_ﬁ elete é— -
\ i (Omoguéeno samo
[ Download Selected Files ] prije prvog slanja)
Primjer: ugovori o zapoSljavanju, ... i druga dokumentacija relevantna za partnerski izvjestaj

NOVO: omoguceni zip, rari 7z 'l 16
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Spremanje, provjera i slanje partnerskog izvjestaja

3. () Submit Report

Report Saved
v .

>

|
‘ Partner Report + List Of Expenditure Contribution And FH{ Y

e SAVE REPORT Confirmation x

& Are You Sure

B Your partner contributions must match exactly the targeted value

(@) Partner Finance Report ,7\ Partner Report List Of Expenditure Contribution And F¢

2 [:ﬁ:- Check Saved Report ] g
| -
~
| Delete Report A
0 Check successful!

| Application Form 1
‘ Partner Report + List Of Expenditure Contribution And H V

&)

(@) Print Report
! ) Report Submitted

A

©) Check Saved Repot —>> (™) Submit Report

17
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Statusi partnerskih izvjestaja

1 - Partner #1 En - Partner #1 Abb

Report | Report Report Date Of Partner Date of flc Included In Total Partner View
Start End Report Submission verification Project Report Expenditure Declared Report

Report

Report ) D
01 31.052017  31.052017 Submitted 26.052017 Mot Certified €3000.00 g)
Report ReportFLc FPeriod 0 Project P
01 01.032017  01.052017 Cerified 01.06.2017 01.06.2017 Report 1 £€5000.00 t@j

Report ReportF Lc

01.062017  31.08.2017 29.05.2017 29.05.2017 Mot Included £421545 @ @

11 Certified

Report
21

Report In

01.09.2017  2802.2018 [
Progress

In Progress ] Not Certified € 0.00 'éj

(A1) Partner Living Tables

Gumba Create New Report nema jer postoji zapoceti izvjestaj koji jo$ nije poslan!

18
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Provedba izvjestavanja i kontrole, korak po korak

Osnovni koraci u procesu provedbe izvjeStavanja i kontrole:

Provedba
izvjeStavanja i kontrole

IZ\_/Jestavgnje Partnersko 1.-stupanjska Projektno 2.-stupanjska
pripremnih o : R .
troskova izvjeStavanje kontrola izvjeStavanja kontrola

19
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Projektni izvjestaji

Lp — Projektno izvjesStavanje
Samo LP korisnici mogu
izvjeStavati o projektu!

interreg -i1PA CBC
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| Partner #1 Abb © Partner #2 Abb  ~ Partner #£3 Abb  ~ Partner #4 Abb Partner #5 Abb |
[Lp ] < |zabrati Lp za projektno izvjeStavanje

ﬁroject Reports

Report | Report Report State | Date Of Project Report Total Expenditure Submitted To View Report
Start End Submission Js

Period 001.03.2017 - 01.05.2017
Period 1 01.06.2017 - 31.08.2017
Period 2 01.09.2017 - 28.02.2018
Period 3 01.03.2018 - 31.08.2018
Period 4 01.09.2018 - 28.02.201%

Period 501.03.2019 - 31.08.2019
kperiod 601.09.2019 - 30.11.201%

\

/

[ e =] ¢ Swvaranje projekinog
izvjeStaja za odabrani period

Partner Reports
1 - Partner #1 En - Partner #1 Abb

Report | Report Report State Date Of Partner Date of fic Included In | Total Partner View Certificate
Start End Report verification | Project Expenditure Report
Submission Report Declared

Period 0 01.03.2017 - 01.05.2017

Report Report "

01 3052047 31.05.2M7 Submitied 26.05.2017 Mot Certified £3000.00 8

Period 1 01.06.2017 - 31.08.2017

Report Report F - —

1 1p 01.06.2017 31.0820M7 Lc 29.05.2017 29.05.2017 Mot Included £421545 ':e) ',‘0)
) Certified

Period 2 01.09.2017 - 26.02.2018
Period 3 01.03.2018 - 31.08.2018

20
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Projektni izvjestaj o napretku

Naziv izvjestaja

i Projektni izvjestaj o
PT #1 HR-BAME31 [ swnwoe ) | Project Report 1 - Period 2| Selcome Tsing Applant fovet . _
napretku sastoji se od:
1 2 3 4 5 . ial

Workpackages Certificates Project Report Tables Attachments 1 Oplsnog dlje a
2. Radnih paketa

Project Progress Report 3. Potvrda

Period 2 - 01.09.2017 - 28.02.2018 4. Tablica projektnog izvje§taja
5. Privitaka

01.09.2017 28022018

Highlights Of Main Achievements

Description

A B I U abex, x*|% }

ki
I
ihi
I
11l
il
I

21
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Croatia - Bosnia and Herzegovina - Montenegro
|zbornik projektnog izvjestaja

Spremanje izvjestaja lnterreg-iPACEC Ml @ PT#1 HRBAME3! (swwwwe)  Project Report 1 - Period 1

Croatia - Bosnia and Hezegoving - Montenegro

Provjera spremljenog

|ZVJeStaJa \L QSWE ] Workpackages ~ Certificates ~ Project Report Tables  Attachments

Brisanje izvjesStaja

Project Progress Report

[ (@) Check Saved Report ]

[ (9 Delete Report ] Period 1 - 01.06.2017 - 31.08.2017
Prijavni obrazac (@ romicaton Fom )
(=) svpplementary normation )
H H [ (@) Print Project Report ]
DOdatne |nf0rmaC|je Highlights Of Main Achievements
. . . v . "\.‘:’\ Exxit escription
Ispis izvjestaja (2 ) T o
A B I U as x, o |80 = iZ s====
. . . . Ij) HEID
|zlaz iz izvjeStaja
(2) Contacts
|'_;|) Logout
EM -

22
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Opisni dio projektnog izvjestaja o napretku - 1/7 dio

Project Progress Report

01.06.2017

nnnnnnnnnnn

U s x, x

List Of Partner Fic Certificates

Partner Abbreviation = Number Of F L C Certificate

Date Of F L C Certificate

Total Expenditure Certified By F L C  Include In Project Finance

Report

Opisni dio projektnog izvjeStaja o napretku
sastoji se iz:

Naglasaka o glavnim postignuc¢ima

Popisa partnerskin FLC potvrda

Opisa statusa ostvarenja specifiCninh

projektnih ciljeva

Opisa ostvarenja glavnih projektnih

proizvoda

Opisa dosegnutih ciljanih skupina

Opisa problema i pronadenih rjeSenja

Pregleda izvjestaja po radnim paketima
23
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Opisni dio projektnog izvjestaja o napretku - 2/7 dio

Popis FLC potvrda...

Ukljucivanje FLC potvrde u projektni izvjesta;

List Of Partner Flc Certificates

Partner Abbreviation = Mumber Of F L C Certificate = Date Of F L C Certificate = Total Expenditure Certified By F L C [ Include In Project Finance Report ]

1 Partner #1 Abb Partner #1 Abb 1.1 29.05.2017 €0.00 ol
2 Partner #2 Abb Partner #2 Abb 0.1 29.05.2017 €0.00
2 Partner #2 Abb Partner #2 Abb 1.1 29.05.2017 €599530 ol
3 Partner #3 Abb Partner #3 Abb 0.1 29.05.2017 €0.00
3 Partner #3 Abb Partner #3 Abb 1.1 29.05.2017 €0.00 v
4 Partner #4 Abb Partner #4 Abb 1.1 29.05.2017 €0.00 v
5 Partner #5 Abb Partner #5 Abb 0.1 29.05.2017 €0.00
5 Partner #5 Abb Partner #5 Abb 1.1 29.05.2017 €0.00 o

24



Popis FLC potvrda...

Total Partner Expenditure Included

£0.00

£5995.30

£0.00

£0.00

£0.00

Co-financing Source

IRAll

IRAll

IRAll

IRAll

IRAll

IRAll

IRAll

IRAll

Co-financing Rate(%)

85.00 %

85.00 %

85.00 %

85.00 %

85.00 %

85.00 %

85.00 %

85.00 %

Total Partner | P AT | Included

£0.00

€5 096.00

£0.00

£0.00

£0.00

Total partner contribution

£0.00
£0.00
£ 599.30
£0.00
£0.00
£0.00
£0.00

£0.00

iterreg -1IFPA Coo

Private partner contribution

£0.00
£0.00
£0.00
£0.00
£0.00
£0.00
£0.00

£0.00

i

EUROPEAN UNION

Croatia - Bosnia and Herzegovina - Montenegro

Opisni dio projektnog izvjestaja o napretku - 3/7 dio

Uvid u FLC potvrdu

Public partner contribution

£0.00
£0.00
£ 599.30
£0.00
£0.00
£0.00
£0.00

£0.00

F L C certificate

M Show F L C certificate

Show F L C certificate
Show F L C certificate
Show F L C certificate
Show F L C certificate
Show F L C certificate
Show F L C certificate

Show F L C certificate

25



Project Specific Objectives

Objective
number

1-
Establishing
multi-national
cooperation
R&D network

5
Estabilishing
Medico-Tech
Laboratories
for
Cardiovascular
Medicing
Technologies

3 - Research
and
Development
of Technical
Methodologies
and Solutions

4 - Analyze
and define
maost important
cardiovascular
problems in
the region

& . Fninit

Level Of Achievement

Fully achieved
to a large degree
to a minor degree

not achieved

Explanations

2000 Characiers Riem.

ﬁﬁﬁﬁﬁﬁ

iterreg -1IFPA Coo

Croatia - Bosnia and Herzegovina - Montenegro

Opisni dio projektnog izvjestaja o napretku - 4/7 dio

Specifi¢ni projektni ciljevi
Opis razine ostvarenja:

Potpuno ostvareno
Visoki stupan;
ostvarenja

Niski stupanj
ostvarenja

Nije ostvareno

26
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Croatia - Bosnia and Herzegovina - Montenegro

Opisni dio projektnog izvjestaja o napretku - 5/7 dio

Ostvarenja glavnih projektnih proizvoda...

Project Main Outputs Achievement

Sum Of Ascl;‘rig\gfd Project Main Project Main
Programme Output Output Output Output Proiect Main Output Title Output Planned  Achieved Level Of
Indicators Indicator Indicatgrs So Indicator ) p Quantification ~ Delivery So Far  Achievement
Targets Far Number Target
T172 3D tediced ainiabons fos 60.00 Aug.2019 0.00  not started
education purposes
Survey and analysis of the most
T1.8.1 common cardiovascular diseases 40.00 May.2018 0.00 not started
in the region
T1.91 Ze‘e“ed ator dioeases o be 40.00 Mar.2018 0.00  not started
Number of persons related to
improving health care services 202.0 0.00 Medical students trained in
and/or social care services trained T1.101 mantral segméntaion, lahelng | 4b0b Jul 2018 0.00  not started
’ and visualization of medical ’
images
T1.122 Increased diagnostic capabilities 2.00 12018 0.00 not started
- of medical institutions i -
Software for interactive
T1.13.2 visualization and analysis of 20.00 Oct. 2019 0.00 not started
cardiovascular data
17 S5 Medioal MHRNANS fOY. 1.00 Aug.2019 0.00  not started
education purposes
Nirmher af ininths deuslaned tanle Fastahlichad Madicn. Tach

27



Target Groups Reached

Target Groups

infrastructure and
(public) service
provider

higher education and
research

educatiendtraining
centre and school

SME

Problems And Solutions Found

Problems And Selutions Found Description

A

Target Value

B

I

3.00

3.00

3.00

4.00

U abe x, x| B¢ = :

Target Groups

Reached Target Groups Reached

Previous Current Report

Periods
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00

Source Of Verification

2000 Characiers Remaining

2000 Characiers Ramaining

2000 Characiers Ramaining

2000 Tharacizrs Ramaining

iterreg -1IFPA Coo

Description Of Target Group

2000 Characiers Remaining

2000 Charactars Remaining

2000 Charactars Remaining

2000 Characiers Remalning

EUROPEAN UNION

Croatia - Bosnia and Herzegovina - Montenegro

Opisni dio projektnog izvjestaja o napretku - 6/7 dio

Target Groups
Reached So Far
Percentage

0.00 %

0.00 %

0.00 %

0.00 %
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Fully Implemented

Implemented

Implemented On

Reporting Per Workpackage Overview

Id Start
95 Mar2017
82 Jun. 2017
13 May 2017
88 May.2017

May.2017
Mov.2019
Oct. 2019
Qct.2019

End

Type
preparation
management
implementation

communication

iterreg -1IFPA Coo

EUROPEAN UNION

Croatia - Bosnia and Herzegovina - Montenegro

Opisni dio projektnog izvjestaja o napretku - 7/7 dio

Title
Preparation
Management
Medical Imaging and Visualization

Communication
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Croatia - Bosnia and Herzegovina - Montenegro

Projektni izvjestaj po radnim paketima - 1/4 dio

Report Workpackages Certificates Project Report Tables Attachments

o Preparation

o Management

o Establishment of a new model of social care
o Infrastructural works

o Communication

|zvjeStavanje je predvideno za one radne pakete koji su predvideni u okviru
Prijavnog obrasca.
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Croatia - Bosnia and Herzegovina - Montenegro

Projektni izvjestaj po radnim paketima - 2/4 dio

omm o wwn weme wee e aeeow 1ZVj@Staji po radnim paketima sadrze:
e v e Osnovne informacije o paketu

= (eMS automatski prikazuje)
e Status izvrSenja radnog paketa

one. ® Opis projektnog napretka i
partnerskih ostvarenja u periodu
e Opis problema u napretku i rjieSenja

otsaed | <] CUTenRem e Opis ostvarenja glavnih projektnih
proizvoda sa statusom izvrsenja
procescing according o ork plan e Status izvrSenja aktivnosti i
N odgovarajucih isporuka
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Projektni

Project Main
Outputs

T1.1 Joint
Secretariat

T.2
Programme
Communication
Strategy

T1.3 Calls for
Proposals

Project Main
Output
Description

The MA, in
cooperation
with the NAs,
will establish
Programme
Joint
Secretariat.

The MA will
develop and
implement the
Programme
Communication
Strategy

The MA will
prepare
relevant
Application
Package and
launch Call for
Proposals

Programme
Output
Indicator

Joint secretariat
established

Programme
communication
strategy
deveoped and
implemented

Calls for
propesals
successfully
launched and
closed

not started | *

not started

completed

proceeding according to work plan

behind schedule

Planned
Delivery
Month

Dec.2023

Dec.2023

Dec.2023

zhead of schedule

Main Output

Quantification

Target

Achieved
So Far
(Not
Including
This
Reporting
Period)

Achieved

In This
Report

Level

Achievement

not start

not start

not start

| Of

ed | ¥

ed| ¥

ed| *

Attachment

&) Upload

&) Upload

#) Upload

iterreg -1IFPA Coo

EUROPEAN UNION

Croatia - Bosnia and Herzegovina - Montenegro

izvjestaj po radnim paketima - 3/4 dio

Opis ostvarenja glavnih
projektnih proizvoda sa statusom
izvrSenja:

Nije zapoceto
Ostvareno

lde po planu

Kasni

|de brze od planiranog
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Croatia - Bosnia and Herzegovina - Montenegro

Projektni izvjestaj po radnim paketima - 4/4 dio

Please Describe Progress Achieved In This Reporting Period
AT11

Activity Title Start Month

Daily management and 06.2016

implementation of the

Programme

D.T1.14
Deliverable Title Deliverable Description
Programme documen ts Description of the management

and c :Iyth ogramme

eli g ibility of
expend itu P ogramme
communication strate;

not started | ¥

not started

completed
proceeding accerding to work plan
behind schedule

ahead of schedule

Planned Delivery Man

8Y
Application package for CfPs etc.

Deliverable Evidence

#) Upload

2000 Character | Remaining

\4

not started -

not started

proceeding according to work plan

behind schedule

ahead of schedule

completed and achieved as planned
completed and achieved more than planned

completed and achieved less than planned

Statusi izvrSenja aktivnosti (isto
kao za proizvode) i ostvarenja
odgovarajucih isporuka:

Nije zapoceto

Ide po planu

Kasni

Ide brze od planiranog
Zavrseno i ostvareno po planu
Zavrseno i ostvareno vise
Zavrseno i ostvareno manje
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Croatia - Bosnia and Herzegovina - Montenegro

Potvrde

FLC potvrde partnerskih izvjeStaja koje se ukljuCuju u projektni izvjesta,;...

Workpackages Certificates Project Report Tables Attachments

( o Partner #2 Abb Certificate 1.1

List Of Expenditure

Report Number ¢ Budget Line ¢ Wp ¢ Int Ref No ¢ Inv No & Inv Date ¢ ]
Partner #2 Abb 1.1 Staff costs M Management T_02 02 14.06.2017
Partner #2 Abb 1.1 Office and administration M Management FR N/AFR
Partner #2 Abb 1.1 Travel and accomodation M Management T-01 01 30.06.2017
Partner #2 Abb 1.1 External expertise and services  T1 Medical Imaging and Visualization T03 03 13.07.2017

O) Export  (B) Save Columns | Columns ~
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Croatia - Bosnia and Herzegovina - Montenegro

Tablice projektnog izvjestaja

Report Workpackages Certificates Attachments . . .
Financijske i druge

Project Report Expenditure Summary tablice kOje prikaZUjU

. , Currently
Previously
POESEIITE Project Total Reported( RIETENED 9%0f Total Remaining GENAMEM | UL d k I
Co- it h t Total R rted Declared By Cenr
ﬂnanocmg Budget Cemni;: By C necﬁiﬂé‘%‘ﬂl e otal Reporte Budget Budget ;glfr:gr(s)y e pO at e I’e evantne Za

Js . . .
;:::g:g £691043.04 £0.00 £5096.00 £5096.00 074% £§85 047.04 £5096.00 tren Utnl prOJektnl
g:i}"hmh €691 043.04 £0.00 £5096.00 £5096.00 074% £ 685 947.04 £5096.00 |ZVJeétaJ, trenutnl
Partner

€12194878 £0.00 € 899.30 € 899.30 0.74 % £121049.48 € 8099.30
Contribution

RO i i 2predak  status u

Dot okviru cjelokupne
Proiert Fxnenditiire Per Riidaestline proved be prOJekta.

Napredak projekta, odnosno izvrSenje proracuna, s obzirom na planirani i

odobreni proracun, proracunske stavke, radne pakete i partnere.
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Croatia - Bosnia and Herzegovina - Montenegro

Privitci

Privitci na razini izvjestaja...
Report Workpackages Certificates Project Report Tables

Upload

=+ Upload

Attachments

Filename ¢ Filetype ¢ Date ¢ User ¢ Description Actions

Mo records found

Primjer: dokumentacija o sastancima projektnog tima i sl., ...
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Croatia - Bosnia and Herzegovina - Montenegro

Spremanje, provjera i slanje projektnog izvjestaja

B Save Report 3 ™| Submit Report

- 1
1. ili v
Confirmation x
[ SAVE
Yo,
A Are You Sure
2. [ © Check Saved REDD”] --> @ CheckSaved Report —>» (™) Submit Report
w/ Delete Report ) Mo
m Application Form

1 ) Supplementary Information :

Report Submitted

& FPrint Project Report

& Report Pariner #2 En Period 2

) Exit
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Croatia - Bosnia and Herzegovina - Montenegro
Hvala na paznji! Da li ima pitanja? ...ili je sve jasno? :)
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emMs Interreg-iPACBC Hl =
Croatia - Bosnia and Herzegovina - Montenegro
Kontakt

eMS @ Upravljacko tijelo
Programa prekograniéne suradnje
Hrvatska-Bosna i Hercegovina-Crna Gora 2014-2020

ma.ems@interreq-hr-ba-me2014-2020.eu
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